Monroe County Department of Transportation

Ongoing Construction Update - May 03, 2010

Maggie Brooks
County Executive

Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton
Sign Replacement Project Regulatory and Warning Sign Replacement
ongoing in the various towns

Contact: Brent Penwarden (585-753-7733)
Scheduled start date:

Scheduled end date:

Percent complete: 35%

Brighton
Clinton Avenue South: EImwood Avenue to Senator Keating Boulevard
Clinton Avenue South Mill & Resuface by City Contract

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 03/01/2010
Scheduled end date: 09/17/2010
Percent complete: 5%

Edgewood Avenue: Rte. 590 to Monroe Avenue

Contact: Tony Halaris (585-753-7738)

Edgewood Avenue Micropave Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Chili
Attridge Road: Chili-Riga Town Line to Buffalo Road (Rt 33) Contact: Tony Halaris (585-753-7738)
Attridge Road Surface Treat Scheduled start date:

Work being scheduled with town and vendors

Scheduled end date:
Percent complete: 0%

Pixley Road: Rte. 33A to Westside Drive
Pixley Road Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Wickens Road: Wheatland Center Road to Union Street
Wickens Road Surface Treat
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Clarkson
Redman Road: West Ridge Road (Rt104) to Clarkson - Hamlin Town Line

u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 1 of 11

Contact: Mike Slattery (585-753-7734)

5/3/2010 6:54



Redman Road Surface Treat
Work being scheduled with town and vendors

Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Gates

Manitou Road: Shepard Road to Rte. 531
Manitou Road Mill and Resurface
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Pixley Road: Westside Drive to Rte. 204
Pixley Road Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Westside Drive: Coldwater Road to Chili Avenue
Westside Drive Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Greece

Edgemere Drive: East Manitou Road to Lowden Point Road

Edgemere Drive Surface Treat
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

English Road: Fetzner Road to Mt. Read Boulevard
English Road Resurface smooth seal
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Flynn Road: Over Smith Creek to Between Latta Rd and Old Country Way Contact: Tim Joyce (585-753-7741)
Flynn Road Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 08/16/2010
Work to begin the summer of 2010 Scheduled end date: 08/27/2010

Percent complete: 0 %

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive
Long Pond Road
Work being scheduled with town and vendors

Spot Repair, Novachip

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)
Mill Road | Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008
Construction work has resumed after a winter shutdown. Scheduled end date: 07/24/2010

Percent complete: 70 %
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A one way detour from Larkin Creek to North Avenue will start April 5, 2010. Eastbound traffic will be detoured along N. Greece Rd. to English Rd. to Long Pond Rd. It

will be open to west bound traffic only.

Mt. Read Boulevard: City Line to Stone Road
Mt. Read Boulevard Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road Hot in place recycle & Resurface
ARRA Scheduled for June 7, 2010

Traffic maintained on site

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

North Greece Road: Rte. 104 to English Road
North Greece Road Novachip
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

North Greece Road: Over Northrup Creek to Between Post Avenue and Frisbee Hill Road
North Greece Road Bridge Replacement Replace Bridge BIN 3317530
Construction begins late summer 2010

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Road will be closed between latta Rd and Frisbee Hill Road to local traffic only. Through traffic will be detoured via Latta Rd, Manitou Rd and Frisbee Hill Rd

Stone Road: Rte. 104 to Mt. Read Boulevard
Stone Road Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Hamlin
Clarkson Hamlin Town Line Road: Over West Creek to Between Drake and Lake Roads
Clarkson Hamlin TL Road Membrane Waterproofing S.I.N. 06-213-020

Work to begin summer of 2010

Contact: Tim Joyce (585-753-7741)

Scheduled start date: 06/07/2010
Scheduled end date: 06/18/2010
Percent complete: 0%

Lake Road West Fork: Church Road to Moscow Road
Lake Road West Fork Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork Box Out Edges, Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Redman Road: Clarkson /Hamlin Town Line to Roosevelt Highway (Rt18)
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Redman Road Surface Treat
Work being scheduled with town and vendors

Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Spot Repair, Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Henrietta

Calkins Road Drainage Improvements
Work being scheduled with town

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

East River Road Il: Rush Henrietta Town Line Road to 1-90
East River Road Il Hot in place recycle & Resurface
ARRA Scheduled June 21, 2010

Traffic maintained on site

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Edgewood Avenue: Rail Road Crossing to Canal Bridge
Edgewood Avenue Mill and Resurface
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Pinnacle Road: North 1-90 to South of Stone Road
Pinnacle Road Surface treat
Shoulders only, surface treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Telephone Road: Rush Henrietta Town Line Road to Route 15
Telephone Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road
Ward Hill Road Spot repair, Nova Chip
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Williams Road: Pinnacle Road to Rte. 65
Williams Road Surface Treat
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge

Culver Road Mill & Resurface
Work to start 4/26/10

Traffic to be maintained in work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/26/2010
Scheduled end date: 06/11/2010
Percent complete: 0%

East Ridge Road: Culver Road to 1-590

East Ridge Road Mill & Resurface

Work to begin around 7/5/10. Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the
Wegman's signal.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 07/05/2010
Scheduled end date: 08/07/2010
Percent complete: 0 %

Kings Highway North: Titus Avenue to Lakeshore Boulevard
Kings Highway North
Work being scheduled with town and vendors

Improve cross slope and stabilize embankments

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Kings Highway South: Ridge Road East to Kingsgate
Kings Highway South Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)
North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010
Work to start around 4/19/10. Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge Scheduled end date: 08/06/2010
Road. Percent complete: 5%

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue Mill & Resurface
Work to begin around 4/26/10.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/26/2010
Scheduled end date: 06/10/2010
Percent complete: 0 %

Titus Avenue: St. Paul Boulevard to Hudson Avenue
Titus Avenue Mill & Resurface
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line
Boughton Hill Road Surface Treat

Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Cheese Factory Road: West Bloomfield Road to Rte. 64
Cheese Factory Road Surface Treat
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Work being scheduled with town and vendors

Scheduled end date:
Percent complete: 0 %

Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64)
Parrish Road
Work being scheduled with town and vendors

Reline Culvert, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Odgen

Canal Road: Gallup Road to Washington Street
Canal Road

Work being scheduled with town and vendors

True & Level, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Colby Street: Ogden - Sweden Town Line to Rte. 36
Colby Street
gatherng data ,Work being scheduled with town and vendors

Build New Shoulder

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Gillett Road: Canal Bridge to Ogden Parma Town Line Road
Gillett Road
Work being scheduled with town and vendors

Cold in place recycle and double surface treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road
Ogden Center Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street
Ogden Parma Town Line Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road
Shepard Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Parma

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road
Burritt Road

Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Curtis Road: Hamlin/ Parma Town Line to Manitou Road
Curtis Road
ARRA scheduled for May 10, 2010

Traffic maintained on site

Cold In place recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 5%
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Hamlin Parma TL Road: Curtis Road to Lake Ontario
Hamlin Parma TL Road Repair Shoulders prep for 2011
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104
Hinkleyville Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

West Avenue: Hamlin - Parma Town Line to NYS Rt 18

Contact: Mike Slattery (585-753-7734)

West Avenue Resurface Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)
Creek Street Nova Chip Scheduled start date:

Scheduled end date:
Percent complete: 0 %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road Mill & Resurface
ARRA Milling and Paving to begin late May 2010

Alternating two way traffic maintained with flaggers during day.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Jackson Road: Jackson Road Extension to NYS Rt 286
Jackson Road Build new shoulders and resurface
shoulder construction to start fall 2010

Contact: Karen Cox (585-753-7732)
Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Linden Avenue: Brighton Town Line to Rte. 441
Linden Avenue Surface Treat
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Panorama Trail: Penfield Road to Browncroft Boulevard Contact: Hank Herdzik (585-753-7729)
Panorama Trail New gutters, Cold in place recycle, and Resurface Scheduled start date: 04/20/2010
work to begin 4/21/10 Scheduled end date: 07/20/2010

Percent complete: 1%

road will be one way northbound ,detour using Atlantic Avenue, Five Mile Line Rd, and Rt 441

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)

Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date: 06/21/2010

Paving anticipated to begin late June 2010 Scheduled end date: 07/07/2010
Percent complete: 10 %

Alternating two way traffic maintained with flaggers during day.

Perinton
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Lyndon Road: Ayrault Road to Rte. 31F
Lyndon Road
Work being scheduled with town and vendors

Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Park Road: Perinton/Pittsford Town Line to Route 96
Park Road
Work being scheduled with town and vendors

Cold Recycle, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Whitney Road: Linden Avenue to Turk Hill Road Contact: Rob Kozarits (585-753-7747)
Whitney Road Mill & Resurface Scheduled start date: 04/12/2010
Paving begins week of May 3, 2010. Scheduled end date: 05/10/2010

Percent complete: 15 %

Alternating two way traffic maintained with flaggers during day

Woolston Road: Perinton/Pittsford Town Line to Town Jurisdiction
Woolston Road
Work being scheduled with town and vendors

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pittsford

Stone Road: Route 65 to Tobey Road
Stone Road
Work being scheduled with town and vendors

Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Riga

Attridge Road: Chili Riga Center Road to Chili - Riga Town Line
Attridge Road

Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Wheatland /Riga Town to Route 33A
Malloch Road
Work being scheduled with town and vendors

Build Edge

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush

East River Road I: Livingston County Line to Rush West Rush Road
East River Road |
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ARRA Scheduled for June 14, 2010

Scheduled end date:
Percent complete: 0 %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road
Five Points Road Surface Treat
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road
Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320
Town of Rush forces to construct

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20
to Livingston County Rte. 65 (Oak Opening Rd.)
Scheduled to begin July 5th, after the NYSDOT Rte. 15A project

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Pinnacle Road: Over Honeoye Creek Tributary to Between Lyons Road and Rush-Mendon Town Line Road
Pinnacle Road Replace Culvert S.I.N. 16-092-013
Town of Wheatland to construct N. culvert with the Town of Clarkson's help.

Town of Rush had a scheduling confiict.

Monroe County foces to construct S. culvert

Construction schduled for May 17.

Detour route: Rte. 251 to NYSDOT Rte. 15A to Ward Hill Rd.

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Rush Henrietta Town Line Road: East River Road to Rte. 15A
Rush Henrietta Town Line Road
Work being scheduled with town and vendors

Prep for 2011 surface treatment

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush West Rush Road: East River Road to Rte. 15A
Rush West Rush Road Prep for 2011 surface treatment
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road

Gordon Road Cold in place recycle, double Surface Treat

Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Salmon Creek Road: Colby Street to Route 31

Contact: Mike Slattery (585-753-7734)

Salmon Creek Road Cold in place recycle, double Surface Treat Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0 %
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Webster

Basket Road: Route 404 to Route 104
Basket Road

Work being scheduled with town and vendors

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Basket Road: Schlegel Road to Lake Road
Basket Road
Work being scheduled with town and vendors

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Five Mile Line Road: Route 104 to Route 404
Five Mile Line Road
Work being scheduled with town and vendors

Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Jackson Road: State Road to Rte 404
Jackson Road
construct new paved shoulders fall 2010

Build new shoulders and resurface

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)
Monroe Wayne County Line Road
Work being scheduled with town and vendors

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Old Ridge Road: Bay Road to Empire Boulevard
Old Ridge Road
work to begin May 2010

New gutters, Cold pugmill recycle, and Resurface

Contact: Hank Herdzik (585-753-7729)
Scheduled start date: 05/03/2010
Scheduled end date: 07/27/2010
Percent complete: 0 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to start early July 2010

Daily Lane closures

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 07/12/2010
Scheduled end date: 07/28/2010
Percent complete: 0 %

State Road: Jackson Road to Rt 250
State Road
Work being scheduled with town and vendors

Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Whiting Road: Klem Road to Lake Road
Whiting Road
Work being scheduled with town and vendors

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Wheatland

Mumford Road: NYS Rt 36 to North Road

Mumford Road
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Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Spot Repair and Resurface Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:
Percent complete: 0 %
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